

ROYALTY THEATRE STAGE UPDATE

4 February 2024

An update on the re-opening of the Royalty Theatre stage for 2024.

CASA has accepted a quotation from G-Force to decommission the wooden infrastructure and to procure and install the metal beams required. These new beams in turn will support the suspension of the lighting bars and associated equipment. Scaffolding was erected 31/1/24 to facilitate removal of the current timber infrastructure, which was done on 1/2/24. Metal materials required are on order, and installation is scheduled to commence mid-February.

It will take at least a further week for the lighting bars and associated lighting to be re-installed and tested. The current schedule is for the theatre to reopen in the first week of March 2024.

The refurbishment of the elevator is complete, and the front verandah refurbishment is nearing completion. Preparation for the painting of the pressed metal ceiling was done on the night of 29/30 January.

CASA Committee of Management